


ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
As of June 30, the ERC worked approximately 629,017 hours
since the last lost workday incident, which occurred on October 28,
2003.  The ERC has experienced 89% injury free workdays during
FY04.  No significant issues or findings were identified with regard
to the 12 applicable CPOF criteria during the June reporting period.
Current calendar month: 2 first aids

HIGHLIGHTS:

• Performed H Reactor gas wing explosive demolition as
planned.  Phase 2 demolition will be completed early August.

• Submitted Draft A 100-K Ancillary Facilities EE/CA to
RL/regulators on June 7 for review.

• Awarded 300 Area East Side remediation contract.
• Began remediation at 116-N-1 Crib.
• Completed excavation, sorting, and stockpiling at 118-B-3 BG.
• Issued RFP for 100 B/C Remaining Pipelines and Sewers.
• Received and disposed of ten shipments of treated uranium

chips-in-oil waste that was returned from Tennessee.
• Completed admix placement for ERDF Cells 5/6 expansion.
• Obtained RL concurrence of DOT on-site equivalency path

forward.
• Submitted Draft A General Work Plan for 100/300 Area River

Corridor Baseline Risk Assessment to RL for transmittal to
regulators and stakeholder to begin 60-day review.

• Received RL approval of Columbia River Component Basis &
Assumptions document.

• HQ conducted VPP assessment; team will recommend ERC be
awarded "Merit" status, recognizing a strong safety program.

UPCOMING KEY ACTIVITIES:

• Complete D Reactor SSE - September.
• Perform haul road construction and overburden removal at 118-K-1.
• Complete design/procurement for receiving low-level fraction of

waste from FH's TRU Retrieval Project.
• Receive final four shipments of treated uranium chips-in-oil

waste for disposal in ERDF (M-16-03I).
• Begin ERDF Cells 5/6 crest pad building foundation installation.
• Complete 100 B/C Pilot Round 2 sampling.

PERFORMANCE:

• SV:  $523K; 0.5%.  K Area and B/C burial ground remediation
ahead of schedule; offset by ERDF expansion delays due to
inclement weather and earlier pugmill equipment failures.

• CV:  $8,261K; 8.3%.  300 Area backfill/regrade subcontract award
less than plan; favorable settlement for previous site subcontract
litigation; prior-year rebill accounting adjustments.

EAC TRENDS:
Current Month:  $1,496K
FYTD:  ($9,286K)
• Labor reductions at N Area, 300 Area, Group 4; 300 Area backfill/

regrade efficiencies; favorable settlement for previous site
subcontract litigation; prior-year rebill accounting adjustments.

TPA MILESTONES:
FY04 planned and completed TPA milestones:
• M-16-03H, Complete 300 Area regrade (due 6/30/04); completed

2/19/04.
• M-16-26E, Complete 100 B/C pipeline excavation (due 9/30/04);

completed 11/5/03.
• M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04.
Outyear TPA milestones forecast/completed in FY04:
• M-16-26F, Complete 100 B/C pipeline backfill (due 2/28/05);

completed 5/7/04.
• M-16-03I, Complete 618-4 drum treatment (due TBD); forecast

8/31/04.
• M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.

FUNDING:

PERFORMANCE INCENTIVES:
• SPI  =  1.07 FYTD through June.
• Remove a Gold Chart radiological facility by 3/1/04.  Demolished

above-grade portion of 1304-N Tank.  Completed 4/2/04.  Tank
base demolition will be accomplished (if required) along with 1300-N
Basin demolition.

• Complete 10 Gold Chart release sites by 3/1/04.  Completed 2/23/04.
• Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.

Completed 2/19/04.

ISSUES:
• QA, drawing approval, and other issues have potential to delay

scheduled completion of D Reactor SSE installation.
• Lack of available resources and demand on ERDF operations has

potential for delays in 105-H, 1304/1300-N D&D completion.
• Impact of 300 Area fuel to ERDF hazard categorization/

authorization basis methodology.

FYTD Performance ($K)

0

30,000

60,000

90,000

120,000

150,000

BCWS
BCWP
ACWP/EAC

BCWS 8,416 18,963 28,271 37,620 50,584 62,594 75,355 90,500 99,265 110,614 126,959 143,708
BCWP 8,002 18,545 30,219 38,577 52,901 63,640 74,218 88,156 99,788
ACWP/EAC 7,365 15,947 27,002 38,359 48,390 55,476 65,834 78,323 91,527 103,594 119,785 134,125 134,422

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

0

25,000

50,000

75,000

100,000

125,000

150,000

OCT NOV  DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

 Actual
 Funding:  $108.3M

Actual Costs: 
$91.5M

 Actual/Forecast
Costs:  $134.8M

 Funding
 Forecast:  $134.8M

The Current ER Contract 
Completes on September 30, 2004



ENVIRONMENTAL RESTORATION
FACILITIES DECOMMISSIONING PROJECT

June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
• FYTD:  10 first aids; 3 recordable-only; 3 lost restricted; 0 lost workday;

0 skin contaminations
• Current Month:  None

HIGHLIGHTS:
H Reactor:
• SSE contractor conducted an engineering walkdown on 6/21/04.
• Held work assessment to ensure all requirements and physical work

activities were in place/completed prior to authorizing explosive gas
wing demolition to proceed.  Performed test blast on selected interior
walls on 6/17.  Production blasts were performed on 6/18-19, meeting
all BHI expectations. Subcontractor will return early August for below-
grade and outer rod room concrete structures demolition (Phase 2).

D Reactor:
• Essentially completed erection of SSE structural steel.  Roofing/

siding material installation is scheduled to begin second week of July.
1300-N Emergency Dump Basin (EDB):
• Completed removal of plastic and felt liners.
• Continued excavation of soil northwest of the EDB exposing pipes

running to the Emergency Dump Tank (EDT).
190-DR Facility:
• Completed all work in “A” Bay basement.
Other:
• Submitted Draft A 100-K Ancillary Facilities EE/CA to RL/regulators

on June 7 for review.
• Incorporated comments to internal draft N Reactor EE/CA.  Draft A

scheduled to be submitted to RL/regulators by 7/2/04 for review.
• Distributed B Reactor EE/CA for internal review on 6/23/04;

comments due by 7/2/04.
• Distributed 300 Area EE/CA (selected facilities in NW corner of

300 Area) for internal review on 6/29/04.

UPCOMING KEY ACTIVITIES:
• Finalize FY05/06 DWP - August.
• Complete explosive demolition (Phase 2) of H Reactor - August.
• Complete D Reactor SSE - September.
• Complete 190-DR asbestos removal activities - September.
• Complete 1300-N EDB - August.
• Complete 70% asbestos removal of 1802-N; balance to be

removed in FY05.

PERFORMANCE:

• SV:  $93K; 0.5%.  D Reactor SSE ahead of schedule; offset by late
start for H Reactor gas wing demolition (resources utilized for FSB
demolition which was impacted by inclement weather).

• CV:  $1,239K; 6.6%.  Fewer resources required for 100 Area S&M.
Less project support/oversight required for DR ancillary facilities
D&D, F Reactor, and less miscellaneous sampling required; offset by
H Reactor demolition utilizing more resources than planned.

EAC TRENDS:
Current Month:  $1,420K
FYTD:  $290K
• H Reactor increase in explosive demolition Phase 2, and anticipated

overtime in to-go schedule.  Increase in equipment rentals.
• 117-DR demolition/loadout efficiencies.
• 190-DR asbestos removal less than anticipated.
• D Reactor increased due to authorized change orders.

TPA MILESTONES:
• M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04,

more than 8 months ahead of schedule.  (Physical ISS work
completed in August; regulators approved S&M Plan on 1/15/04.)

• M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.

SUMMARY SCHEDULE:

ISS METRIC:

PERFORMANCE INCENTIVES:
Remove a Gold Chart radiological facility by 3/1/04.  Demolished above-
grade portion of 1304-N Tank.  Completed 4/2/04.  Tank base demolition
will be accomplished (if required) along with 1300-N Basin demolition.

ISSUES:
• QA, drawing approval, and other issues have potential to delay

scheduled completion of 105-D SSE installation.  BHI is monitoring
resolution of these issues.

• Lack of available resources (equipment, drivers, trucks) and
demand on ERDF operations (over what was in original DWP) has
potential for delays in 105-H, 1304/1300-N D&D completion.

FYTD Performance ($K)
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ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT

June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  3 first aids; 0 recordable; 0 lost workday cases
Current Month:  None
HIGHLIGHTS:
• Awarded the 300 Area East Side Remediation Contract.
• Completed final closeout of the 300 Area Regrading Contract.
• Completed readiness assessment and started remediation at

116-N-1.
• Continued excavation activities on the 116-K-2 Mile Long Trench

and reactor effluent pipelines.
• Completed ERC and RL management briefings on the 618-7 Burial

Ground Investigation.  Completed 618-7 draft EPHA and EAP.
• Completed geophysical investigation on 45 of 51, 100 D Area

waste sites.
• Issued 7 Rev. 0 RSVPs; issued 4 Draft A RSVPs.
• Presented and obtained RL-ABD staff concurrence for 116-C-3

Chemical Tanks Investigation Strategy.
• Completed 100% of all activities associated with the B/C Effluent

Pipelines project including re-installation of fence around B Reactor
and re-paving of the remediated portions of B Avenue.

• Completed excavation, sorting, and stockpiling at 118-B-3.
• Erected 6-foot fence around 118-B-1 for HRA controls.
• Issued Request for Proposal for 100 B/C Remaining Pipelines and

Sewers (RPAS).
• Six waste sites in the 100 Area OUs covering approximately 54

acres were "removed from the books" using existing data resulting
in significant cost avoidance.  This teaming effort was accomplished
by RL, EPA, and Ecology using innovative, efficient, and cost-
effective ways to address challenging waste sites.

UPCOMING KEY ACTIVITIES:
• Complete additional sampling for chromium at 100 D Area.
• Mobilize 300 Area East Side subcontractor.
• Award the 100 B/C RPAS subcontract.
• Perform 618-7 Burial Ground Investigation.
• Perform haul road construction and overburden removal at 118-K-1.

PERFORMANCE:

• SV:  $767K; 2.7%.  K Area pipeline, 116-K-2 Mile Long Trench
and B/C BG remediation ahead of schedule; partially offset by
schedule delays in submittals and remediation at 116-N-1 Crib.

•  CV:  $4,124K; 13.9%.  300 Area backfill/regrade subcontract
award less than plan; N Area final contract closeout less than
planned; favorable settlement for previous site subcontract
litigation; labor underruns at 100 K and 100 N Areas.

EAC TRENDS:
Current Month:  ($71K)
FYTD:  ($5,160K)
• Labor reductions at N Area, 300 Area, and Group 4; 300 Area

backfill/regrade subcontract efficiencies; favorable settlement
for previous site subcontract litigation; waste minimization
efforts at B/C site 600-232.

TPA MILESTONES:

• M-16-03H, Complete 300-FF-1, 618-4, and 618-5 Burial
Ground regrade (due 6/30/04); completed 2/19/04, more than 4
months ahead of schedule.

• M-16-26E, Complete excavation/removal of 100 B/C pipelines
(due 9/30/04); completed 11/5/03, nearly 11 months ahead of
schedule.

• M-16-26F, Complete backfill of 100 B/C pipelines (due
2/28/05); completed 5/7/04; more than 9 months ahead of
schedule.

SUMMARY SCHEDULE:

PERFORMANCE INCENTIVES:

• Complete 10 Gold Chart release sites by 3/1/04.  Completed on
2/23/04.

• Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.
Completed on 2/19/04.

ISSUES:
None for this reporting period.
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ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT

June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  8 first aids; 1 lost restricted; 0 lost workday cases
Current Month:  None

Occurrences:
• Worker forgot to wear lapel air sampler used for precautionary

monitoring (RL-BHI-ERDF-2004-0006)
• Waste container rolled off transport truck in ERDF queue (RL-BHI-

ERDF-2004-0007)

HIGHLIGHTS:
• Received 50,798 tons of waste at ERDF during June; 358,213 tons

during FY04; 4,875,978 tons of contaminated material have been
disposed in ERDF since operations began in July 1996.

• Suspended operations on nine separate days in June due to high
winds.

• Problems with rail shipments of slag caused a shutdown of 183-H
waste treatment on June 28.  Received FH approval to ship slag
via truck and EPA approval for using a leaner formula to treat
precipitated crystals when operations resume.

• Received initial shipments of waste from remediation of the
116-N-1 Crib.

• Initiated review of the ERDF Authorization Basis relative to a
proposal to treat/dispose of surplus uranium fuel from the 300 Area.

• Received and disposed of ten shipments of treated uranium chips-
in-oil waste, returned from Tennessee.

• Admix production was completed on June 22, with 48,410 tons
produced this month, bringing the total to 160,920 tons produced
since project inception.  (18,720 tons produced above the
estimated design quantity of 142,200 tons.)

• Admix placement was completed on June 22, with 54,537 tons
placed this month, bringing the total to 158,621 tons placed since
project inception.  (16,421 tons placed above the estimated design
quantity of 142,200 tons.)

• Secondary geotextile material placement continued in Cell 6 and
was completed on June 30.  Secondary gravel placement in Cell 6
was also completed on June 30.

• Secondary liner system installation in Cell 5 began on June 25.
• Initiated review on a draft received for the non-TRU Waste

Retrieval DQO.  Also initiated review of a 90% draft of the non-TRU
Retrieval RAWP.  Anticipated completion date for both is July 6.

• Obtained RL concurrence of DOT on-site equivalency path forward
on June 15.

UPCOMING KEY ACTIVITIES:
• Obtain DOT equivalency and procure IP-2 roll-on/roll-off waste

containers for shipping higher activity waste from 100-N Cribs and
for compliance with newly promulgated regulations that become
effective in October.

• Receive final four shipments of treated uranium chips-in-oil waste
for disposal in ERDF (M-16-031).

• Complete design/procurement for receiving low-level fraction of
waste from FH’s TRU Retrieval Project.  Initiate waste receipts in
late August.

• Begin primary liner and gravel system installation in Cell 6 in July.
Secondary liner and gravel system installation in Cell 5 will
continue.  Both will complete in July.

• Begin crest pad building foundation installation in July.

TPA MILESTONES:
M-16-03I, Complete treatment of drummed waste from 618-4 Burial
Ground (due TBD); forecast 8/31/04.

PERFORMANCE:

• SV:  ($422K); (1.6%).  ERDF expansion behind schedule.
Good recovery experienced last two months; schedule
expected to be recovered by fiscal year-end.

• CV:  ($835K); (3.1%).  Increase in uranium chips-in-oil
treatment costs.  May under-accrual for admix placement
corrected in current month.

EAC TRENDS:
Current Month:  $204K
FYTD:  $746K
• Increased cost for treatment/disposal of uranium chips-in-oil.

SUMMARY SCHEDULE:

ERDF TONNAGE:

ISSUES:
Impact of 300 Area fuel to ERDF hazard categorization/
authorization basis methodology.
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ENVIRONMENTAL RESTORATION
RISK ASSESSMENT AND SITE CLOSURE PROJECT

June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:
100/300 Area:
• Submitted Draft A Work Plan to RL for transmittal to regulators and

stakeholders to begin 60-Day TPA review; comments due August 20.
• Held kickoff meeting with RL/regulators on DQO process.

100 B/C Pilot:
• Incorporated comments from internal technical reviews and

RL/regulators into two reports, 100 B/C Pilot Project Field Sampling
Plan For 2004 Sampling and 100 B/C Pilot Project Data Summary
For 2003.  Reports will be issued to RL first week of July.

• Approved BCP for remaining Round 2 sampling.
• Provided a briefing to Nez Perce of what enters into a risk assessment,

how calculations are done, and how results are interpreted.

Columbia River Component:
• RL approved Basis and Assumptions (B&A) document on June 4,

one month ahead of schedule.

Closure Activities:
• Continued working with Projects on WIDS and site closure

documentation requirements for 100-N facilities.  Facilities that
integrate with RA waste sites will be entered into WIDS for site
closure documentation.  WIDS requirements for other RAWP
facilities being evaluated with Projects.

• Completed Orphan Sites’ Task presentation at the UMM on 6/24/04
per RL request.

Other:
• Continued DWP development.
• Completed walkdown of bat caves to document bat activity at

100 D Area.
• Completed an archeological dig at 100 F Area.  Recovered

materials currently undergoing lab analysis; report due in
September.

UPCOMING KEY ACTIVITIES:
100/300 Area:
• Prepare and distribute DQO briefing package for stakeholders.
• Conduct Issues Interviews with regulators, Tribes, and

stakeholders in July.

100 B/C Pilot:
• Complete Round 2 sampling.
• Continue developing exposure scenarios for ecological receptors.
• Continue developing Tribal and other human health exposure scenarios.
• Begin drafting a Traditional Use Scenario with the Wanapum for

completion by mid-September.

Columbia River Component:
• Develop Project Plan and Schedule.

Closure Activities:
• Prepare point-of-view presentation for WIDS/Site Closure

documentation requirements for facilities.
• Issue DQA template/checklist for internal review/comment.
• Prepare draft flowchart for a CVP-RSVP site closure

documentation process.
• Complete training and initiate field work (walkdowns) for Orphan

Site’s task.

PERFORMANCE:

• SV:  ($14K); (0.5%).  100/300 Area Data Quality Objectives
Preparation and Orphan Site Plan Implementation are slightly
behind schedule as a result of resource limitations and
equipment delivery delays, respectively.  Both tasks are
expected to have complete schedule recoveries.

• CV:  $152K; 5.5%.  Columbia River Component Objectives/
Issues Definition and draft B&A document required fewer
resources to complete than planned due to lessons learned
from 100/300 Area.

EAC TRENDS:
Current Month:  $41K
FYTD:  ($144K)
• Columbia River Component B&A document development less

than planned.

TPA MILESTONES:
No FY04 milestones.

SUMMARY SCHEDULE:

ISSUES:
None for this reporting period.
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ENVIRONMENTAL RESTORATION
PROGRAM MANAGEMENT AND SUPPORT PROJECT

June 2004 Monthly Report

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT

SAFETY:
FYTD:  5 first aids; 0 recordable-only; 1 lost workday case
Current month:  2 first aids (abrasions; paper cut)

HIGHLIGHTS:
Safety and Health:
• DOE-HQ Voluntary Protection Program (VPP) Assessment

team conducted an on-site review of ERC’s VPP process.  The
team will be recommending ERC be awarded “Merit” status in
the VPP.  Achieving VPP Merit status is a significant
accomplishment and recognizes a strong safety program
supported by employee commitment.

• The RMT approved the procurement of MGP electronic
dosimeter calibration equipment.  Significant long-term cost
savings are expected.

• Industrial Hygiene and RadCon developed modifications to the
survey method that substantially reduces the RCT's ergonomic
stress.

• Implemented and mobilized the Task Safety Awareness and
VPP programs for the 116-N-1 project.

Technical Services:
• Issued Land Disposal Restriction (LDR) storage assessment of

the 100 Areas.
• Completed review of Hanford Site regulatory commitment

documents.
• Completed the Emergency Planning and Community Right-to-

Know Act Toxic Release Inventory Report Certification.
• Established draft-annotated outline for 300-FF-1 Operable Unit

RA Report based on agreements with RL, BHI, and EPA.
• Completed collection of 365 samples, 4 sample and analysis

forms, 15 draft sample disposition records, and 1 validation
package.

• Completed audit of Severn Trent Laboratory, Richland.
• Developed work process flow for RSVP and site closure

documentation for ERC review.
• Prepared two technology proposals for DOE-HQ:  1) field

method to determine if soil meets LDR limits, and 2) methods
for non-destructive characterization and intact removal of waste
silos from 100 Area Burial Grounds.

UPCOMING KEY ACTIVITIES:
Safety and Health:
• ERC’s goal is to attain VPP “Star” status.  As soon as DOE-HQ

issues the initial report, necessary actions will be completed
and the verification team invited to reassess the program.

Technical Services:
• Site-wide Air Operating Permit Annual Compliance Certification

Report due to regulators in July.
• Annual ERC Criticality Safety Assessment Report due to RL in

August.
• Final site-wide Institutional Controls Assessment Report due to

regulators in September.

ASSESSMENTS:

No significant findings during this reporting period.

PERFORMANCE:

• SV:  $99K; 0.5%.  N/A

• CV:  $3,581K; 16.3%
• Technical Services:

− Underrun in Regulatory Support, Design Engineering,
Technology Applications, and Sample and Data
Management due to more direct project support.

• QA&S:
− Lost full-time manager and 3 staff, which have not been

replaced.  Temporary personnel are being used to reduce
impacts.  Assessment scope has been reduced requiring
fewer hours to perform each assessment.

• Other:
− Prior-year rebill accounting adjustments were realized in

March.

EAC TRENDS:
Current Month:  ($99K)
FYTD:  ($5,018K)
• Prior-year rebill adjustments and FY04 fee forecast reduction.
• Staffing reductions; staff charging more direct project support.

ISSUES:
None for this reporting period.

FYTD Performance ($K)
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BCWS
BCWP
ACWP/EAC

BCWS 2,231 4,689 6,901 9,203 12,310 14,409 16,538 19,529 21,819 24,075 26,702 31,313
BCWP 2,195 4,628 6,833 9,107 12,236 14,334 16,509 19,555 21,918
ACWP/EAC 2,082 4,253 6,311 8,528 10,655 11,014 13,136 15,878 18,337 20,844 23,690 26,295

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2004 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
14 15 16 19 22 26 29 24 29 18 25 25
11 12 13 16 15 19 21 22 23

Past Due Completed 0 0 0 0 4 1 3 2 1
5 4 4 10 5 2 5 7 2
16 16 17 26 24 22 29 31 26

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed



ENVIRONMENTAL RESTORATION
RECOVERY OF DISTRIBUTABLE COST

June 2004 Monthly Report

TOTAL DISTRIBUTABLES 

$0

$5,000

$10,000

$15,000

$20,000

$25,000

$30,000

$35,000

$40,000

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2004

M
O

N
TH

(D
ol

la
rs

 in
 th

ou
sa

nd
s)

Forecast Recovery

Actual Over
Recovery
$3,808K

Over
Recovery
$6,686K

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total
Act Act Act Act Act Act Act Fcst Fcst Fcst Fcst Fcst

Budget 2,289 2,801 2,242 2,533 2,906 2,680 2,625 3,143 2,605 2,534 3,173 2,999 32,530
Forecast 2,132 2,235 2,143 2,078 2,356 2,495 2,027 2,608 3,240 2,448 3,053 2,909 29,723
Recovery 2,113 2,310 2,908 2,765 2,750 2,751 2,710 3,449 3,366 3,201 4,277 3,810 36,409
Over/Under Recovery
Monthly -20 75 765 688 394 256 683 841 126 753 1,224 902 6,686
Cum -20 55 820 1,508 1,902 2,158 2,841 3,682 3,808 4,561 5,785 6,686

TOTAL PAYROLL ADDS 
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Recovery-Forecast Actual Total Estimate

Actual Under
Recovery
$340K

Under
Recovery
$1,176K

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total
Recovery-Budget 1,410 1,790 1,437 1,448 1,878 1,637 1,616 2,035 1,461 1,598 2,085 1,874 20,271
Recovery-Forecast 1,347 1,329 1,298 1,204 1,476 1,467 1,264 1,767 1,392 1,462 1,867 1,702 17,574
Actual 761 2,117 1,187 1,148 892 2,079 1,295 1,624 1,781 18,750
Over/Under Recovery
Monthly 586 -788 111 56 584 -612 -32 143 -389
Cum 586 -202 -90 -34 550 -62 -94 49 -340 -1,176
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